
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14713-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Contract Location: Time Allowed:

 I-85/SR 403 OVER THE TRANSCONTINENTAL PIPELINE.

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

115 HOWELL ROAD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

02/03/2014

02/05/2014

02/24/2014

00/00/0000

00/00/0000

208 Days

08/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 05   

Elapsed Calender Days:

Percent Time: 201.92

420 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,293,920.00

$3,293,920.00

$1,002,952.86

72.07%

Counties:

Coweta

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004588      $3,293,920.00 $3,293,920.00 $1,002,952.86 69.55% $205,720.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14713-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number: M004588      I-85/SR 403 - BRIDGE REHAB

 

M004588                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,136,473.24 $1,940,064.44 $196,408.80

Non-Participating $237,385.90 $215,562.70 $21,823.20

Total Earnings $2,373,859.14 $2,155,627.14 $218,232.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,373,859.14 $2,155,627.14 $218,232.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($82,892.00)

Total: $2,290,967.14 $2,085,247.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $205,720.00

($12,512.00)($70,380.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14713-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number M004588      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .790

 150000.000 .093

M004588

 

.883 $13,950.00 $132,450.00

Category Amount: $13,950.00 $132,450.00

Category Number: 0020 EROSION CONTROL

0025 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,734.000 2,220.938

 2.500 .000

 

 

2,220.938 $.00 $5,552.35

Category Amount: $0.00 $5,552.35

Category Number: 0030 TRAFFIC CONTROL

0050 433-1300     REINF CONC APPROACH SLAB, INCL BARRIER SY  910.000 445.000

 150.000 10.000

 

 

455.000 $1,500.00 $68,250.00

Category Amount: $1,500.00 $68,250.00

Category Number: 0050 BRIDGE NO 1 - OVER THE TRANSCONTINENTAL PIPELINE

0120 500-3002     CLASS AA CONCRETE CY  308.000 159.300

 700.000 163.000

 

 

322.300 $114,100.00 $225,610.00

0130 501-2000     STR STEEL LB  452.000 226.000

 35.000 45.200

 

 

271.200 $1,582.00 $9,492.00

0150 518-1000     RAISE EXISTING BRIDGE, STA - LS  1.000 .790

 610000.000 .110

930+00, BR NO 1 LT

 

.900 $67,100.00 $549,000.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/28/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14713-13-000-0

Estimate Summary By Project

Estimate Number: 0010

04/07/2015

Project Number M004588      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO 1 - OVER THE TRANSCONTINENTAL PIPELINE

0175 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .900

 200000.000 .100

1 LT

 

1.000 $20,000.00 $200,000.00

Category Amount: $202,782.00 $984,102.00

Project Total Amount: $218,232.00 $2,373,859.14


